
GENERAL PLAN UPDATE PROGRAM OVERVIEW  
AND PUBLIC PARTICIPATION OPPORTUNITIES PROVIDED 
 
GP Update Program Research (Phase 1) December 2001 to June 2002 
Project Kick-Off December, 2001 
Distribute a Community Outreach Survey January to April 2002 
Prepare Baseline Report and Land Demand Analysis January to April 2002 
Hold a Planning Festival April 13, 2002 
GP Update Public Forums (Phase 2) June 2002 to October 2002 
Hold Public Workshops (5 Total) June 6, 2002 

July 11, 2002 
July 18, 2002 
August 8, 2002 
August 15, 2002 

Develop Preliminary Land Use Scenarios/Alternatives (3 Total) July/August 2002 
Hold Public Meetings and Accept Public Testimony regarding 
Selection of Preferred Alternative for further study  

August/Sept/Oct 2002 

GP Update Document Preparation (Phase 3)  December 2002 to July 2003 
Establish General Plan Ad Hoc Committee (2 Council members, 3 Commissioners) December, 2002 
Hold Public Scoping Meeting for the Environmental Impact Report (EIR) January 15, 2003 
Distribute Notice of Preparation for EIR, Solicit Public Comments January 27, 2003  
Accept Public and Agency Comments January 27th to February 27th , 2003 
Develop Draft General Plan Elements January to June 2003 
Hold Ad Hoc Committee Weekly Meetings January to June 2003 
Hold Council/Commission Public Workshop April 29, 2003 
Hold Council/Commission Public Workshop June 24, 2003 
GP Update Program Public and Agency Review (Phase 4) July 2003 to October 2003 
Release Draft EIR and Draft 2003 GP Update Summary  August 6, 2003 
Open 45-Day Public Review/Comment Period 
For Draft EIR and Draft 2003 GP Update Summary 

August 7th to September 22nd, 2003 
 

Hold Public Workshop – Local Agency Formation Commission August 21, 2003 
Hold Public Workshop August 26, 2003 
Hold Public Workshop September 18, 2003 
Close Public Review/Comment Period September 22, 2003 
Review/Respond to Comments, Prepare Final EIR, Revise 2003 GP Update  September 2003 to October 2003 
Publish/Distribute Final EIR and 2003 GP Update in its entirety November 12, 2003 
Initiate Formal Public Hearing Process November 12, 2003 
GP Update Program Public Hearings (Phase 5) November 2003 to January 2004 
Hold Planning Commission Public Hearing November 25, 2003 
Hold City Council Public Hearing December 16, 2003 
Submit Completed Housing Element Update to the 
State Department of Housing and Community Development 

December 23, 2003 
(Deadline = December 31,2003) 

GP Update Program Implementation (Phase 6) January 2004 to June 2007 
Local Agency Formation Commission Sphere of Influence Review/Update  
Utility Master Plans Updates   
Zoning Ordinance Update (Including Design and Construction Standards)  
Hillside Grading Ordinance  
Update Traffic Model & Engineering Standards, and 
Establish Traffic Calming Standards 

 

Parks, Recreational Facilities, & Trails Master Plan  
Disaster Response Plan  
Salinas River Corridor Enhancement Plan  
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GENERAL PLAN UPDATE PROGRAM

July Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec

GP Update Program Start Up       

          -- Provide Program Overview  

          -- Select GP Update Consultant  

          -- GP Update Program Kick-Off
GP Update Program Research    
Community Outreach/Survey
Compile Baseline Report
Prepare Land Demand Market Analysis
GP Update Public Forums
Hold Planning Festival
Hold Public Workshops
Hold Public Meetings
Review/refine alternatives
Select Alternative for further study
GP Update Document Preparation
Initiate EIR, Hold Public Scoping Meeting
Hold Ad Hoc Committee Meetings
     Review existing General Plan
     Develop recommended updates
Hold Public Workshops
GP Update - Public & Agency Review
Publish/Distribute Draft EIR
Hold Public Workshops
Accept Public Comments
Publish Final EIR
GP Update - Public Hearings
Send Draft Housing Element to HCD
Planning Commission
City Council
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