
Permit Number:  B06-0074 
Project Address: 5151 Jardine Rd-lot 4 
 

Dept Date By Where Comment 

B 2/15/06 Mcb Michael 
Application submitted for 
submittal fees  

B 2/21/06 Mcb Cabinet Packet Submitted 
E 2/21/06 SS Engineering (3) copies for plan check 
P 2/21/06 Mcb D. Nash Bldg plan to Planning for review

F 2/21/06 Mcb Emergency Services 
Improvement plan to ES for 
review 

B 2/27/06 Mcb S. Perkins 
Missing bldg site plans 
submitted 

B 2/27/06 Mcb CA Code Check Plan Check 
E 02/27/06 Ss Approved To planning for review 

B 3/15/06 Mcb Cabinet 
 
Returned by CA Code Check 

B 3/15/06 Mcb J. Hinrichs To applicant for corrections 
B 7/20/06 Bna Letter sent  Application will expire 8/15/06 
B 7/31/06 Bna Letter rec’d Requesting extension 

B 8/15/06 Bna Letter sent 
Application extended  
until 2-10-07 

B 12/21/06 Bna Cabinet 
Returned from corrections – 
same unit as B06-0073) 

B  SP Steve Perkins Corrections reviewed in house 

P 1/16/07 Bna Planning 

Bldg plans to Planning for 
review (bldg file in Barbara’s 
office working on fees etc) 

B 1/19/07 Bna Notification letter  
Mailed to owner with 
attachments  (fees completed) 

F/B 1/19/07 Bna E-mail KT 
Same conditions placed on C 
of O as B06-0073 & B06-0075 

F 1/23/07 Bna E-mail KT Acknowledgment rec’d 
P 1/23/07 DN Building Planning approved 

B 1/23/07 Bna Ready to issue 

Pending completeness of 
paperwork – file to Patricia to 
call Kelly and Jake 

B 01/23/07 PM Agent/Jake 

Jake informed that permit is 
ready and file will expire in 
February.  Informed that we 
need school fees paid and a 
legal declaration, both of which 
were mailed to Kelly Gearhart.  
Stated he will be in tomorrow to 
take care of this.   



B 01/23/07 PM Owner/K. Gearhart 

Vmm /Courtesy call to K. 
Gearhart to inform that we have 
contacted Jake about the 
permit being ready to issue.  
We need school fees, legal 
declaration, and fees due of  
$2,095.54.  Development 
Impact fees of $26,690.40 may 
be deferred until final.  Also 
informed that this permit 
expires in February and there 
are no further extensions.  

B 02/05/07 PM Permit Issued  
     
     
 


