

Permit Number: B07-0471
 Project Address: 1331 VENDELS CIRCLE
 Previous Permit # B07-0394

Dept	Date	By	Where	Comment
B	11/26/07	LW	Cabinet	Building Packet Submitted
E	11/27/07	Cg	Ihpc	Bwittmeyer
B	11/29/07	Lw	Applicant	Left vm for owner & contractor – plans ready to be picked up for corrections
B	12/21/07	Bna	Void permit	Fee transfer from B07-0394 – new plans and application submitted under B07-0471
B	1/3/08	Lw	Applicant	Spoke to tenant, Noel – plans ready to be picked up for corrections
B	1/3/08	JMH	FRONT COUNTER	PLANS RETURNED FOR CORRECTIONS
B	1/8/08	Lw	Jmh	Plans returned by applicant for re-check
B	1/10/08	JMH	TO FRONT COUNTER	PLANS RETURNED FOR 2 ND SET OF CORRECTIONS
B	1/10/08	Lw	Applicant	Left vm for tenant – plans ready to be picked up for corrections
B	1/23/08	DC	JMH	Plans returned by applicant for re-check
B	1/25/08	JMH	IN PLAN CHECK	ARCHITECT CONTACTED BY D.B.O. RE; MEETING W/ OWNER AND ALL PARTIES TO DETERMINE DEFINED USE
B	1/30/08	DC	Cabinet	Returned by Applicant- M. Hendry is plan checker
B	1/30/08	cg	ihpc	mhendry
B	2/6/08	JMH	TO BNA	OK'D TO ISSUE WHEN MATT F. VERIFIES DRC APPROVALS
P	2/11/08	Bna	Planning	Bldg file to Planning for review
P	2/12/08	mf	Planning	Added corrections to planning sheet and notified architect and left a message.
P	02/14/08	Tv	Planning	(3) revised plans for review
P	2/14/08	mf	Building	Stamped plans approved and returned to building.

B	2/15/08	Bna	Ready to issue	Pending release from SLO Health Department, legal dec and balance of fees – File to DC to contact tenant & owner
B	2/15/08	DC	Telephone	Called lesser Noel left VM. Spoke with Jamie with simon construction. Permit ready to issue pending completeness of paper work
B	2/19/08	DC	Telephone	Left VM with Noel that we received approved from health dept.
B	2/20/08	DC	Counter	Contractor came in picked up legal declarations & list of subs.
			Issued	