

Permit Number: B07-0511

Project Address: 5151 JARDINE ROAD LOT 19

Dept	Date	By	Where	Comment
B	12/31/07	LW	Cabinet	Building Packet Submitted
E	12/31/07	Lw	Eng / TV	Eng app & 3 grading/utility plans
P	12/31/07	Lw	Planning	1 set of bldg plans
B	12/31/07	LW	E-mail	E-mailed receipt to agent
B	1/2/08	Lw	CA Code Check	For plan check
P	1/2/08	DN		See plan check comments
B	1/14/08	Lw	Mailed postcard	Mailed to owner with web address and permit number
E	01/24/08	Tv	KC Design Group	For corrections
B	2/13/08	DC	Cabinet	Returned from CCC
B	2/19/08	DC	Applicant	For corrections Attachment planning comments- spoke with Peggy at Jakes office.
B	6/2/08	Bna	Telephone	Spoke with Marvin Wilson, Investor regarding status of application. <i>(Plans returned to the application on 2/19/08 for corrections)</i>
B	6/16/08	Bna	E-mail	Response to Jake
B	6/16/08	Bna	Letter sent to owner- E-mail to Jake	Water and sewer connection fee increase effective 7/1/08
B	6/16/08	Lw	Letter recv'd/BNA's Desk	Recv'd request to extend application
B	6/24/08	Lw	Letter mailed	Mailed notification to owner – permit extended until 12-26-08
B	11/24/09	Lw	Notification Letter	Letter mailed to owner & contractor <i>Per Reso 09-032</i> Water connection fees are increasing 1-1-10.