

RESOLUTION NO. 03-75

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF PASO ROBLES
APPROVING A CHANGE ORDER AND APPROPRIATING FUNDS TO
REHABILITATE WELL NO. 12 (BUTTERFIELD)

WHEREAS, since adopting the four-year CIP in June 2001, Well No. 12 (Butterfield) started developing operating limitations, indicating the need to upgrade/rehabilitate it. This work was not anticipated in 2001. Well No. 12 was last rehabilitated in 1989. Recently, it was discovered that there has been a significant drop in its production; and

WHEREAS, when the specifications were written to rehabilitate Well No. 12, it was contemplated that the work required removing the existing impeller assembly, hydro-washing the existing assembly and then re-installing. Upon removal of the impeller assembly, inspections indicate that the assembly has deteriorated to the point where replacement is the only option. The Contractor has requested a Change Order in the amount of \$23,268.76 to furnish and install a new bowl unit, column, tube and shaft.

NOW, THEREFORE, BE IT RESOLVED, AS FOLLOWS:

SECTION 1. That the City Council of the City of Paso Robles does hereby approve a change order to the contract with Maggiora Bros. Drilling, Inc. in the amount of \$23,268.76

SECTION 2. That the City Council of the City of Paso Robles does hereby appropriate \$23,500 to Budget Account No. 600-910-5452.351.

PASSED AND ADOPTED by the City Council of the City of Paso Robles this 20th day of May 2003 by the following vote:

AYES: Finigan, Heggarty, Nemeth, Picanco and Mecham
NOES: None
ABSTAIN: None
ABSENT: None

Frank R. Mecham, Mayor

ATTEST:

Sharilyn M. Ryan, Deputy City Clerk