

RESOLUTION NO. 06-030

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF PASO ROBLES
ALLOCATING ADDITIONAL FUNDS COVER THE COST OF UNANTICIPATED
CONDITIONS ASSOCIATED WITH THE REHABILITATION OF SHERWOOD FIRE
STATION #2

WHEREAS, Fire Station No. 2 was built in 1968 and did not conform to the Standards for Essential Services Act; and

WHEREAS, in June, 2005, the City Council approved a contract with Newton Construction for the Rehabilitation of Fire Station No. 2; and

WHEREAS, unanticipated conditions were discovered during the course of construction resulting in additional project costs exceeding the project contingency; and

WHEREAS, the scope of work necessary to bring the building up to code could not be reduced or adjusted to cover the additional costs.

THEREFORE, BE IT RESOLVED AS FOLLOWS:

SECTION 1. The City Council of the City of Paso Robles does hereby allocate \$63,000.00 from existing Capital Project Funds to Budget Account 111.910.5452.514 cover the shortfall associated with the Seismic Retrofit and Expansion of Fire Station No. 2.

PASSED AND ADOPTED by the City Council of the City of Paso Robles this 7th day of March 2006 by the following vote:

AYES: Nemeth, Picanco, Strong, and Mecham

NOES:

ABSTAIN:

ABSENT: Heggarty

Frank R. Mecham, Mayor

ATTEST:

Cathy M. David, Deputy City Clerk