

Permit Number: B07-0040 & B07-0041 (numbers void)

New PERMIT NUMBERS: B07-0173 (COM-NEW) & B07-0174 (RES-NEW)

Project Address: 1339 Vine Street #101 & #201 (assigned 6/07)

(Existing bldg address is 1337 VINE STREET)

This project was entered as a remodel into PP under B07-0040/41 –

The scope of work; existing garage to be demo under separate permit; new building is to be built – Com with upstairs res.

6/1/07 new permit numbers assigned.

<u>Dept</u>	<u>Date</u>	<u>By</u>	<u>Where</u>	<u>Comment</u>
				Packet submitted – Commercial Office/Res. Remodel. Res. Remodel B07-0041 , notations for both permits in this log.
B	02/06/06	PM	Cabinet	
E	02/08/07	PM	Engineering	3 sets of plans
P	02/08/07	PM	Planning	1 set of plans
B	02/12/07	CG/pm	Telephone	Ken Nagahara informed again need 2 sets of Title 24
B	02/12/07	TV/pm	Eng. Counter	Ken Nagahara filed 2 sets of Title 24 for CG
B	02/12/07	PM	Naffa	For plan check
E	03/06/07	Tv	Ken Nagahara	Redlines for corrections
				Applicant inquired about permit status – called Naffa and the plans should be back by 3/09/07. Relayed information to applicant.
B	3/05/07	CG	Telephone	
B	3/12/07	AA	Cabinet	Returned by Naffa
				For correction – Called Bruce White left vm on cell phone and office.
B	3/12/07	Bna	Applicant	
B	3/12/07	Bna	Telephone	Spoke with Bruce
E	04/03/07	Tv	Engineering	(3) revised plans with redlines for recheck
B	4/3/07	AA	Cabinet	Returned by Applicant
B	4/3/07	AA	Naffa	For Corrections
E	04/10/07	Tv	Ken Nagahara	For corrections
				Letter from Ken Nagahara requesting alley improvement plans be deferred
E	04/17/07	Tv	Engineering	
E	04/19/07	Tv	Approved	To Planning for review
B	5/1/07	Bna	Telephone	Bruce White called regarding status
B	5/1/07	Bna	E-mail Naffa	Requesting status
P	05/02/07	DN/tv	Building	Approved site plans

B	5/3/07	Lw	Cabinet	Plans were returned by NAFFA on 5/1/07. Notes input in B07-0441 in error.
B	5/8/07	cg	telephone	Called Bruce White.
B	5/16/07	cg	Telephone	Called Ken Nagahara so we could go over corrections.
B	5/31/07	Bna	Telephone	Spoke with Bruce White regarding development fee – will follow up with SP/DM
B	6/1/07	Bna	Void	B07-0040/41 – see note above
B	6/1/07	Bna	New Permit Assigned	B07-0173 / 0174
P	6/1/07	Bna	Planning	Bldg file to Planning for review – Bldg is working on fees etc.
P	6/1/07	Bna	E-mail / DN	Requesting addresses
P	6/6/07	DN	Building	Approved by Planning
P	6/8/07	Bna	Meeting w/DN	Addresses assigned by Planning
B	6/8/07	Bna	Telephone	Bruce called – discussed my conversation with DM/SP regarding his questions on DIF, he would still like to talk to DM directly regarding them – permit will be ready by 6/11 or 6/12
B	6/11/07	Bna	Notification letter	Ready to be picked up
B	6/11/07	Bna	Telephone	Called Bruce
B	6/11/07	Bna	Ready to issue	Pending completeness of paperwork
B	6/12/07	Bna	Meeting	Bruce White – went over paperwork, fees and should he elect not be pull permits by 8/6/07 outstanding pc fee.
B	6/20/07	Bna	Mailed letter	Water/sewer increase effective 7/1/07
B	6/26/07	Bna	Telephone	Left vm for Bruce regarding w/s increase
B	6/26/07	Bna	ISSUED PERMIT	