

Permit Number: B07- 0474

Project Address: _____TBA LOT 38 TTR 2594

Dept	Date	By	Where	Comment
B	12/21/07	BNA	CABINET	Building Packet Submitted
E	12/21/07	Bna	Eng	3 site/grading plans and eng application
P	12/21/07	Bna	Planning	1 set of bldg plans
B	12/24/07	Bna	CA Code Check	For plan check
B	12/26/07	Lw	Email	Emailed receipt to Larry Gabriel
E	01/02/08	Tv	Above Grade Eng	For corrections
B	01/22/08	KS	Cabinet	Received plans from California Code Check from plan check review
B	01/22/08	KS	Email sent to DN	Checking to see if planning has any comments
B	01/22/08	Ks	Applicant	For corrections, spoke with Larry Gabriel, he will pick up on 1/23/08. Planning corrections included with packet.
B	6/27/08	Lw	Letter recv'd / Lori's Desk	Recv'd request to extend application.
B	7/1/08	Lw	Letter mailed	Mailed notification to Larry Gabriel – application extended until 12-15-08
B	11/24/09	Lw	Notification Letter	Letter mailed to owner & contractor <i>Per Reso 09-032</i> Water connection fees are increasing 1-1-10