

Permit Number: B07-0486

Project Address: LOT 27 TR 2594

Dept	Date	By	Where	Comment
B	12/27/07	LW	Cabinet	Building Packet Submitted
E	12/27/07	Lw	Eng/TV	3 site plans and eng app for review
P	12/27/07	Lw	Planning	1 set of bldg plans for review
B	12/28/07	Lw	Email	Emailed receipt to contractor
B	12/31/07	Lw	CA Code Check	For pan check
E	01/02/08	Tv	Above Grade Eng	For corrections
B	01/22/08	KS	Cabinet	Received plans from California Code Check from plan check review
B	01/22/08	KS	Email to DN	Checking to see if planning has any comments or concerns
B	01/22/08	KS	Applicant	For corrections, spoke with Larry Gabriel, he will pick up on 1/23/08. Planning corrections included with packet.
B	3/20/08	Bna	Address Assigned	By Planning
B	4/24/08	JMH	At front coun/cabinet	Corrections returned by applicant for re-check
B	4/28/08	Lw	CA Code Check	Plans submitted for re-check
B	5/6/08	Lw	Cabinet	Plans returned by CA Code Check for corrections
B	5/6/08	Lw	Applicant	Spoke to Larry – plans ready to be picked up for corrections
B	5/15/08	LW	Cabinet	Plans returned by applicant for re-check
B	5/28/08	Lw	CA Code Check	Plans submitted for re-check
B	6/11/08	cg	telephone	California Code check called – they will be contacting the architect for missing calcs. Plans are on hold in their office.
B	6/16/08	Bna	Letter sent to owner	Water and sewer connection fee increase effective 7/1/08
B	6/16/08	Lw	Cabinet	Plans returned by CA Code Check for corrections
B	6/17/08	Lw	Applicant	Spoke to Larry – plans ready to be picked up for corrections – faxed copy per his request
B	6/25/08	Lw	Cabinet	Plans returned by applicant for re-check
B	6/27/08	Lw	CA Code Check	Plans submitted for re-check

B	7/1/08	Lw	Letter recv'd	Recv'd request to extend application
B	7/3/08	Lw	Letter mailed	Mailed letter to owner & Larry – application extended until 12-22-08
B	7/10/08	Lw	Cabinet	Plans returned by CA Code Check for corrections
B	7/21/08	Lw	Applicant	Applicant picked up plans for corrections
B	7/28/08	Lw	Cabinet	Plans returned by applicant for re-check
E	07/30/08	Tv	Engineering	(3) revised plans with redlines for review
B	8/5/08	LW	Lori's Desk	Processing fees
B	8/7/08	Lw	BNA's Desk	For review
E	08/08/08	Tv	Approved	To Planning for review as new grading permit E08-0079
B	1/12/09	Lw	Letter mailed	Mailed notification to owner regarding Senate Bill No. 1473 – see link
B	1/29/09	Lw	Letter mailed	Mailed notification to owner regarding Res. No 09-007 – permit extended to 12-31-10
B	11/24/09	Lw	Notification Letter	Letter mailed to owner & contractor <i>Per Reso 09-032</i> Water connection fees are increasing 1-1-10