

Permit Number: B08-0098

Project Address: 926 VISTA CERRO DR

Dept	Date	By	Where	Comment
B	5/2/08	LW	Cabinet	Building Packet Submitted
E	5/5/08	Lw	Eng/tv	Eng app & 3 site plans for review
P	5/5/08	Lw	Planning	1 set of bldg plans for review
B	5/7/08	Lw	CA Code Check	Plans submitted for plan check
E	05/16/08	Tv	Approved Site Plan	To Planning for review
P	5/29/08	mf	Planning	Approved site plan and returned to engineering.
E	05/30/08	Tv	Building	Approved site plan
B	6/3/08	LW	Cabinet	Plans returned by CA Code Check for corrections
B	6/4/08	Lw	Telephone	Spoke to agents office – plans ready to be picked up for corrections
B	6/16/08	Bna	Letter sent to owner and architect	Water and sewer connection fee increase effective 7/1/08
B	8/14/08	Lw	Cabinet	Plans returned by applicant for re-check
B	8/15/08	LW	CA Code Check	Plans submitted for re-check
B	8/27/08	Lw	Cabinet	plans returned by CA Code Check conditionally accepted
P	9/30/08	LW	Planning	Bldg file for review
P	10/06/08	Dn	Lori's Office	
B	10/14/08	Lw	READY TO ISSUE	Mailed notification ltr to owner and contractor – permit ready pending fee & ppwk
B	10/21/08	Lw	Telephone	Recv'd call from Jeff w/ Midland Pacific – he wont be able to pay for permit – I advised him to submit for an extension
B	10/24/08	Lw	Letter recv'd	Recv'd request from owner to extend application
B	10/28/08	Lw	Letter mailed	Mailed notification to owner/contractor – app extended until 1/28/09
B	1/12/09	Lw	Letter mailed	Mailed notification to owner regarding Senate Bill No 1473 – see links
B	1/29/09	Lw	Letter mailed	Mailed notification to owner regarding Res. No 09-007 – permit extended to 12-31-10