

Permit Number: B08-0108

Project Address: 2371 THEATRE DR

Notes apply to permits: B08-0114 (Office), B08-0115 (SFR)

<u>Dept</u>	<u>Date</u>	<u>By</u>	<u>Where</u>	<u>Comment</u>
B	5/7/08	LW	Cabinet	Building Packet Submitted
E	5/8/08	Lw	Eng / TV	3 grading plans, eng app & structural info for retaining wall- See E08-0051
P	5/8/08	Lw	Planning	1 set of bldg plans for review
B	5/9/08	Lw	<b>CA Code Check</b>	Plans submitted for plan check – both sets of plans submitted per CG due to 3 permits
B	6/16/08	Lw	Cabinet	Plans returned by <b>CA Code Check</b> for corrections
B	6/19/08	LW	Applicant	Spoke to Kris @ Valli Architectural – plans are ready to be picked up for corrections – he will email authorization to use their fed ex acct # - see email in link
B	10/29/08	Lw	Telephone	Recv'd call from valli architectural – will be requesting an extension
B	10/31/08	Lw	Letter recvd	Recv'd request from architect to extend application
B	11/6/08	Lw	Letter sent to owner and agent	Application extended until 5/2/09
B	11/10/08	Lw	<b>CA Code Check</b>	For re-check
B	11/25/08	Lw	Cabinet	Plans returned by <b>CA Code Check</b> for corrections
B	11/26/08	Lw	Applicant	Spoke to Beverly, will be sending plans back via fed-ex for corrections
B	?	Lw	Letter mailed	Mailed notification to owner per Resolution application extended to 12/31/2010
B	2/18/09	Lw	Cabinet	Plans returned by applicant for re-check
B	2/19/09	Lw	<b>CA Code Check</b>	For re-check
B	3/3/09	Lw	Cabinet	Plans returned by <b>CA Code Ck</b> for corrections
B	3/4/09	Lw	Applicant	Spoke to Kris @ Valli Arch – sending plans via Fed Ex overnight on 3/5

B	3/12/09	Lw	Email	Emailed <b>CA Code Check</b> – missing invoice for 2 <sup>nd</sup> Plan Check
B	11/24/09	Lw	Notification Letter	Letter mailed to owner & contractor <i>Per Reso 09-032</i> Water connection fees are increasing 1-1-10
B	9/15/10	Lw	Notification Letter	Letter mailed to Owner & Agent – application will expire 12/31/2010