

City of Paso Robles – DPW 17-17  
West Side Slurry Seal Project



12<sup>th</sup> Street – Fresno to Merry Hill

Sewer lateral replacements paid by each resident to the contractor has been completed. Work is now moving to paving re-surfacing. Contractor has ground out the top layer to prepare for the asphalt overlay (8-31-2018).