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Chapter 6 
 

PHASED DEVELOPMENT AND CAPITAL IMPROVEMENT PROGRAM 
 
6.1 INTRODUCTION 
 

The Phased Development and Capital Improvement Program for the Paso Robles 
Municipal Airport and the estimated costs of the Airport improvements recommended 
as part of the Airport Master Plan Update are presented in this chapter. 
 

6.2 PHASED DEVELOPMENT AND CAPITAL IMPROVEMENT PROGRAM 
 

A three-phase prioritized Capital Improvement Program has been developed as a 
guide for future development to meet estimated short-range (Phase I, 2003 through 
2007), intermediate-range (Phase II, 2008 through 2012), and long-range (Phase III, 
2013 through 2020) Airport requirements.  Phasing of the program reflects an 
assessment of the (1) relative priorities of various proposed projects, and (2) the 
approximate timing of the anticipated requirements.  The phasing of the Capital 
Improvement Program is presented on Figure 6-1.  
  
The Airport Master Plan Update incorporated the recommendations of the North Area 
Conceptual Development Plan (Development Plan) prepared by the City into the 
Airport planning process.  The preliminary cost estimates prepared for the Phase I 
implementation of the Development Plan were updated to include the additional 
requirements for implementation of the Airport Master Plan Update.  The cost 
estimates for development projects that are considered aviation-related and eligible for 
Federal Aviation Administration (FAA) Airport Improvement Program funding and 
State of California (Caltrans Aeronautics Division) grants for matching FAA grants 
are presented in the three-phase Capital Improvement Program presented in Table 6-1.  
The cost estimates for development projects recommended in the Development Plan 
that are considered nonaviation-related and would not be eligible for FAA Airport 
Improvement Program grants are also included in Table 6-1.   
 
The cost estimates for the recommended development projects from the Airport 
Master Plan Update and the Development Plan provides the City with a 
comprehensive Capital Improvement Program for the Paso Robles Municipal Airport 
that integrates the recommended development based on priority and approximate 
timing for the projects.  The prioritized Capital Improvement Program also provides 
the City with the estimated costs of implementing nonaviation-related projects at the 
Airport based on other priorities and the availability of commercial/industrial 
properties elsewhere in the City. 
 
 
 



Table 6-1

CAPITAL IMPROVEMENT PROGRAM 
Paso Robles Municipal Airport

2003-2020

PHASE I IMPROVEMENTS (2003-2007) Total City FAAa Stateb Other

Land Acquisition
  -- 29 acres to the northeast for Runway 19
      protection zone 870,000 2,175 826,500 41,325 0
  -- 4 acres to the southwest for Runway 1
      protection zone 120,000 300 114,000 5,700 0

Airfield
  -- Extend Taxiway A 1,400 feet to the southwest 557,000 1,393 529,150 26,458 0
  -- Extend Taxiway C 1,300 feet to the east 665,000 1,663 631,750 31,588 0
  -- Partial parallel taxiway for Runway 13-31 379,000 948 360,050 18,003 0
  -- Rebuild Taxiway G east of Runway 13-31 1,454,000 3,635 1,381,300 69,065 0

Navigational Aids
  -- Medium Intensity Taxiway Lights (MITL) on
      extended Taxiway A 55,400 139 52,630 2,632 0
  -- Medium Intensity Taxiway Lights (MITL) on
      extended Taxiway C 51,800 130 49,210 2,461 0
  -- Medium Intensity Taxiway Lights (MITL) on
      partial parallel taxiway for Runway 13-31 38,400 96 36,480 1,824 0
  -- Medium Intensity Taxiway Lights (MITL) on Taxiway F 115,200 288 109,440 5,472 0

Terminal Area
  -- Aircraft wash rack 138,400 138,400 0 0 0
  -- Extend Propeller Drive east to Taxiway B 587,500 1,469 558,125 27,906 0
  -- Extend Wing Way to south, including utilities 1,411,000 77,605 1,269,900 63,495 0
  -- New hangars (20) 535,700 0 0 0 535,700
  -- New Cirrus Way and Stratus Lane access roads
      off Dry Creek Road to Taxiway F 1,191,100 2,978 1,131,545 56,577 0
  -- Extend Aerotech Way onto east side of Airport 1,125,000 61,875 1,012,500 50,625 0
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Table 6-1

CAPITAL IMPROVEMENT PROGRAM--continued Page 2 of 7
Paso Robles Municipal Airport, 2003-2020

Total City FAAa Stateb Other
PHASE I IMPROVEMENTS (2003-2007) -- continued

Infrastructure
  -- Realign and add new perimeter fencing along new
      property line 525,900 1,315 499,605 24,980 0

     Subtotal--Aviation Development 9,820,400 294,406 8,562,185 428,109 535,700

North Area Conceptual Development Plan
  -- Extend Wing Way north to Satellite Drive,
      including storm drain 617,000 617,000 0 0 0
  -- Construct Satellite Drive 1,166,100 1,166,100 0 0 0
  -- Construct new road into Northwest Development
     Area 1,333,000 1,333,000 0 0 0

     Subtotal--Commercial/Industrial 3,116,100 3,116,100 0 0 0

     Total Phase I Improvements 12,936,500 3,410,506 8,562,185 428,109 535,700
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Table 6-1

CAPITAL IMPROVEMENT PROGRAM--continued Page 3 of 7
Paso Robles Municipal Airport, 2003-2020

Total City FAAa Stateb Other
PHASE II IMPROVEMENTS (2008-2012) 

Airfield
  -- Taxiway connection to Taxiway E at the southwest end 540,200 1,351 513,190 25,660 0
  -- Extend Runway 1L - 19R 1,200 feet to the northeast 1,758,900 4,397 1,670,955 83,548 0
  -- Extend Taxiway A 1,200 feet to the northeast,
      including holding apron 796,400 1,991 756,580 37,829 0
  -- Extend Runway 19R runway safety area 1,612,500 4,031 1,531,875 76,594 0
  -- Construct blast pad on Runway 19R 275,900 690 262,105 13,105 0

Navigational Aids
  -- Provide High Intensity Runway Lights (HIRL)
      for Runway 1L - 19R extension 95,500 239 90,725 4,536 0
  -- Relocate Runway 19R Precision Approach Path
      Indicator (PAPI), Runway End Identifier Lights
      (REIL) and Threshold Lights 48,800 122 46,360 2,318 0
  -- Medium Intensity Approach Lighting System with
      Runway Alignment Indicator Lights (MALSR) for
      Runway 19c 900,000 0 900,000 0 0
  -- Instrument Landing System (ILS) for Runway 19Rc 1,500,000 0 1,500,000 0 0
  -- Medium Intensity Taxiway Lights (MITL)
      on extended Taxiway A 72,300 181 68,685 3,434 0
  -- Medium Intensity Taxiway Lights (MITL) on
      Taxiway B west of Taxiway A 62,500 156 59,375 2,969 0
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Table 6-1

CAPITAL IMPROVEMENT PROGRAM--continued Page 4 of 7
Paso Robles Municipal Airport, 2003-2020

Total City FAAa Stateb Other
PHASE II IMPROVEMENTS (2008-2012) -- continued

Terminal Area
  -- Large aircraft parking apron by CDF 2,542,900 6,357 2,415,755 120,788 0
  -- New hangars (20) 535,700 0 0 0 535,700
  -- Expand itinerant aircraft parking apron to north 684,800 1,712 650,560 32,528 0
  -- Expand vehicular parking lot to west, including lighting 312,500 312,500 0 0 0

     Subtotal--Aviation Development 11,738,900 333,727 10,466,165 403,308 535,700

North Area Conceptual Development Plan
  -- Extend Satellite Drive east to CDF 448,200 448,200 0 0 0
  -- Extend utility systems to area Northwest of
      Runway 1L - 19R 2,035,700 2,035,700 0 0 0
  -- Extend Satellite Drive to the north and east 583,000 583,000 0 0 0
  -- Dry Creek area sewer and lift station No. 12d 3,928,600 3,928,600 0 0 0

     Subtotal--Commercial/Industrial 6,995,500 6,995,500 0 0 0

     Total Phase II Improvements 18,734,400 7,329,227 10,466,165 403,308 535,700
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Table 6-1

CAPITAL IMPROVEMENT PROGRAM--continued Page 5 of 7
Paso Robles Municipal Airport, 2003-2020

Total City FAAa Stateb Other
PHASE III IMPROVEMENTS (2013-2020) 

Land Acquisition
  -- 45 acres to the southeast for Runway 31
      protection zone 855,000 2,137 812,250 40,613 0
  -- 95 acres to the northwest for Runway 13
      protection zone and future development 2,850,000 7,125 2,707,500 135,375 0
  -- Relocate 10 houses and 2 commercial structures  
      in Runway 31 protection zone 7,700,000 19,250 7,315,000 365,750 0

Airfield
  -- Extend Runway 1L - 19R 1,000 feet to the south 1,466,100 3,665 1,392,795 69,640 0
  -- Extend Taxiway A 1,400 feet to the southwest,
      including holding apron 717,000 1,793 681,150 34,058 0
  -- Extend Runway 13-31 1,700 feet to the northwest 1,660,700 4,152 1,577,665 78,883 0
  -- Provide Runway 13-31 parallel taxiway and
      entry/exit taxiway 2,708,000 6,770 2,572,600 128,630 0
  -- Extend Runway 13-31 runway safety areas 663,400 1,659 630,230 31,512 0
  -- Extend Taxiway D to the east to parallel taxiway
      for Runway 13-31 1,587,500 3,969 1,508,125 75,406 0
  -- Construct blast pads on Runway 1L, 13 and 31 552,700 1,382 525,065 26,253 0
  -- Strengthen existing Runway 13-31 1,904,500 4,761 1,809,275 90,464 0
  -- Widen Taxiways A, B and C to 75 feet 2,892,900 7,232 2,748,255 137,413 0
  -- Rebuild Taxiway G from Taxiway F for future
      hangars 1,023,200 2,558 972,040 48,602 0
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Table 6-1

CAPITAL IMPROVEMENT PROGRAM--continued Page 6 of 7
Paso Robles Municipal Airport, 2003-2020

Total City FAAa Stateb Other
PHASE III IMPROVEMENTS (2013-2020) -- continued

Navigational Aids
  --  High Intensity Runway Lights (HIRL) on
       extended Runway 1 79,500 199 75,525 3,776 0
  -- Medium Intensity Taxiway Lights (MITL) on
      extended Taxiway A 84,800 212 80,560 4,028 0
  -- Medium Intensity Runway Lights (MIRL)
      on extended Runway 13-31 102,700 257 97,565 4,878 0
  -- Relocate Runway 13 Precision Approach Path
      Indicator (PAPI) and threshold lights 49,100 123 46,645 2,332 0
  -- Medium Intensity Taxiway Lights (MITL) on
      Runway 13-31 parallel and entry/exit taxiways 411,600 1,029 391,020 19,551 0
  -- Runway End Identifier Lights (REIL) on Runway 31 31,300 78 29,735 1,487 0
  -- Medium Intensity Taxiway Lights (MITL) on extended
      Taxiway D 187,500 469 178,125 8,906 0
  -- Relocate segmented circle and lighted wind cone 62,500 156 59,375 2,969 0
  -- Medium Intensity Taxiway Lights (MITL) on
      Taxiway G 106,300 266 100,985 5,049 0

Terminal Area
  -- New Aircraft Rescue and Fire Fighting (ARFF) building
     and replace existing ARFF building with itinerant tiedowns 178,600 447 169,670 8,484 0
  -- New hangars (30) 803,600 0 0 0 803,600
  -- Extend Cirrus Way north of Taxiway F and install
      access control gates 1,794,600 4,487 1,704,870 85,244 0
  -- Transit improvements 44,600 44,600 0 0 0
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Table 6-1

CAPITAL IMPROVEMENT PROGRAM--continued Page 7 of 7
Paso Robles Municipal Airport, 2003-2020

Total City FAAa Stateb Other
PHASE III IMPROVEMENTS (2013-2020) -- continued

Infrastructure
  -- Extend utility systems north of Taxiway F 7,498,200 18,746 7,123,290 356,165 0
  -- Fuel Farm 446,400 1,116 424,080 21,204 0
  -- Security Fencing Program (replacement) 1,125,000 2,813 1,068,750 53,438 0
  -- Realign and add perimeter fencing along new
      property line 475,900 1,190 452,105 22,605 0

     Subtotal--Aviation Development 40,063,200 142,637 37,254,250 1,862,713 803,600

North Area Conceptual Development Plan
  -- Construct new road into Northwest Development Area 667,000 667,000 0 0 0
  -- New access road north of Satellite Drive 1,507,100 1,507,100 0 0 0
  -- Extend North Area Streets 1,593,800 1,593,800 0 0 0
  -- Extend North Area utilities 4,397,300 4,397,300 0 0 0

     Subtotal--Commercial/Industrial 8,165,200 8,165,200 0 0 0

     Total Phase III Improvements 48,228,400 8,307,837 37,254,250 1,862,713 803,600

TOTAL CAPITAL IMPROVEMENT PROGRAM 79,899,300 19,047,570 56,282,600 2,694,130 1,875,000

a.  Assumes Federal Aviation Administration (FAA) Airport Improvement Program (AIP) grants for 95 percent of project costs.
b.  Assumes Caltrans grants will be available for 5 percent funding of all FAA AIP grants.
c.  Assumes 100 percent funding by FAA Facilities and Equipment Budget.
d.  City of Paso Robles Engineering Design Cost Estimate plus 30 percent engineering/contingency/administrative fees.

NOTE:  Costs include 25 percent design engineering and administrative fees, except for land acquisition costs and FAA Facilities and Equipment items.
SOURCE:  City of Paso Robles, Aries Consultants Ltd. and Tartaglia Engineering
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Table 6-2
SUMMARY OF CAPITAL IMPROVEMENT PROGRAM 

Paso Robles Municipal Airport
2003-2020

PHASE I IMPROVEMENTS (2003-2007) Total City FAA State Other

  -- Land Acquisition 990,000 2,475 940,500 47,025 0
  -- Airfield 3,055,000 7,638 2,902,250 145,113 0
  -- Navigational Aids 260,800 14,344 234,720 11,736 0
  -- Terminal Area 4,988,700 282,327 3,972,070 198,604 535,700
  -- Infrastructure 525,900 1,315 499,605 24,980 0
         Subtotal--Aviation Development 9,820,400 308,098 8,549,145 427,457 535,700
  -- North Area Conceptual Development Plan 3,116,100 3,116,100 0 0 0

         Total Phase I Improvements 12,936,500 3,424,198 8,549,145 427,457 535,700

PHASE II IMPROVEMENTS (2008-2012)

  -- Airfield 4,983,900 12,460 4,734,705 236,735 0
  -- Navigational Aids 2,679,100 698 2,665,145 13,257 0
  -- Terminal Area 4,075,900 320,569 3,066,315 153,316 535,700
         Subtotal--Aviation Development 11,738,900 333,727 10,466,165 403,308 535,700
  -- North Area Conceptual Development Plan 6,995,500 6,995,500 0 0 0

         Total Phase II Improvements 18,734,400 7,329,227 10,466,165 403,308 535,700

PHASE III IMPROVEMENTS (2013-2020)

  -- Land Acquisition 11,405,000 28,512 10,834,750 541,738 0
  -- Airfield 15,176,000 37,940 14,417,200 720,860 0
  -- Navigational Aids 1,115,300 61,342 1,003,770 50,189 0
  -- Terminal Area 2,821,400 49,533 1,874,540 93,727 803,600
  -- Infrastructure 9,545,500 23,864 9,068,225 453,411 0
         Subtotal--Aviation Development 40,063,200 201,191 37,198,485 1,859,925 803,600
  -- North Area Conceptual Development Plan 8,165,200 8,165,200 0 0 0

         Total Phase III Improvements 48,228,400 8,366,391 37,198,485 1,859,925 803,600

TOTAL CAPITAL IMPROVEMENT PROGRAM 79,899,300 19,119,815 56,213,795 2,690,690 1,875,000

SOURCE:  City of Paso Robles, Aries Consultants Ltd. and Tartaglia Engineering
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Phase I projects are considered to be the highest priority items and should be 
implemented as soon as practicable to meet the Phase I forecast requirements for 
facilities and to preserve the capability for future Airport expansion.  Phase II and III 
projects should be undertaken only as the actual needs are demonstrated by the 
demand for Airport facilities and services and as financing arrangements are made. 
 
Total costs for all projects included in the Program are estimated in 2003 dollars.  
These costs would be incurred as follows: 
 
 Phase I $12,936,500 
 Phase II   18,734,400 
 Phase III   48,228,400 
 
      TOTAL $79,899,300 
 
A summary of the three-phase Capital Improvement Program is presented in Table 6-
2.  The total costs for the aviation-related projects are $61,622,500.  The estimated net 
project costs to the City of Paso Robles for the three-phase Capital Improvement 
Program for aviation-related projects are $843,016 after recognition of the receipt of 
Federal Airport Improvement Program grants and State of California (Caltrans, 
Aeronautics Division) grants. 
 
The estimated costs to the City for the three-phase Capital Improvement Program for 
nonaviation-related projects are $18,276,800 over the 17-year period. 
 




